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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1| 8
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
P0O0015 29-Dec-2020 ACQRSA4TING
6 ISSUED BY CODE N33191 7 ADMINISTERED BY (Ifother than item 6) CODE
NAVFAC EUROPE AFRICA CENTRAL
VIALE PORTO CAPODICH NO See Item 6
NAPOLI 80144
8. NAME AND ADDRESS OF CONTRACTOR (No., Street. County. State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
KELLOGG BROWN & ROOT SERVICES, NC.
601 JEFFERSON ST
HOUSTON TX 77002-7900 9B. DATED (SEEITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
N3319118F4417
10B. DATED (SEE ITEM 13)
CODE__3GJU9 JEACILITY CODE X | 28-Sep-2018
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
DThe above numbered solicitation is amended as set rth in Item 14 The hour and date specified for receipt of Offer D is extended. D is not extended

Offer nmst acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe H1llowing methods:

(a) By conpleting Items 8 and 15. and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted:
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOURACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted. such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment. and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office. appropriation date. etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENT AL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor D is not. 1s required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings. including solicitation/contract subject matter
where feasible.)
Modification Control Number: harmon21215

The purpose of this modification is to provide supplies and equipment during the MDA PolAARIS I&CO period. The PWS Sub-Annexes and
Attachment J tables are revised as show n on the SF 30 Block 14 Continuation Page.

Except as provided herein. all terns and conditions ofthe document referenced in Item9A or 10A. as heretofre changed. remains unchanged and in fall force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
MY-ANGELA H. BUESCHER / SUPERVISORY CONTRACT SPECIALIS
TEL 314-626-5795 EMAL my-angela buescher@eu nawy.mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B 16C. DATE SIGNED
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

MODIFICATION P00015 NOTES

The following changes are hereby incorporated to the contract:

1. In Attachment J-0402000-02 Fire Extinguishers Inventory, add 6 ea. 20 POUND CARBON DIOXIDE Fire
Extinguishers (or suitable volume equivalent) to be kept inside High Bay during I&CO period.

2. In Sub-Annex 1503010 — Custodial, add the following sub-item 2.3.7.

BOSC, Naval Support Facility Redzikowo, Poland
(N62742-16-D-3551, TO N3319118F4417)

Cleaning Materials for
PolAARIS

Annex 15:
Sub-Annex 1503010 — Custodial
Spec Title Description
Item
2.3.7 Contractor-Furnished The Contractor shall provide the following materials (one-time

procurement):

5 GAL of Industrial Degreasing Agent,

40 GAL of Dynoseal Clear Concrete Sealer (or equivalent),

100 tubes of Dynaflex Ultra Caulk w/ Applicator Tool (or equivalent),
4 Heavy Duty Push Brooms,

4 Squeegees with 36” heads for floor sealant application,

10 Extra Large Standard Paintbrushes for floor sealant application,

10 five GAL buckets with lids,

10 boxes of cotton rags for cleanup, and

20 Heavy Duty Tarps 20°x24°.

To be provided to the I&CO team to support the POIAARIS effort by 29
Dec 2020. All PolAARIS cleaning materials will be operated by the
1&CO team in the High Bay.

3. In Attachment J-1700000-03 MHE/WHE Specialized Lifts and I&CO Support, add the following equipment and
materials to support the PoIAARIS effort.

MHE Spec Requirements Operator | QTY Purpose Required Dates Notes
Needed
Industrial 15 GAL or dgreater nglr Shf)fl 5 Cleaning of High Bay 29 Dec 2020 -
Shop Vacuum | Yacuum and compatiable with 50 | No during POIAARIS effort |29 Oct 2021
Hz power and replaceable filters
Industrial Fan Portable 50Hz Industrial Fans for No 6 Support of ventilation and |29 Dec 2020 -
the High Bay cooling inside High Bay 29 Oct 2021
Interior Light | Portable 50Hz LED light tower No 6 Support PolAARIS efforts |29 Dec 2020 -
Cart for interior use in High Bay 29 Oct 2021
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Large Size - Type 4K, T, or K
(steel) / AT, AS (aluminum)
Compressed filled with Inert Gas (Argon or No ) Support PolAARIS efforts |29 Dec 2020 -
Air Tanks Similar) with a 50 PSI regulator in High Bay 29 Oct 2021
and Hoses with fittings (10
Meters)
Extension 25 meter length and rated for No 12 Support PolAARIS efforts |29 Dec 2020 -
Cords 220V / 50Hz power in High Bay 29 Oct 2021

4. As aresult of these changes the following CLINSs are increased and funded as described below:

CLIN 0012 — Mgmt/Admin Costs (Annex 2)

Estimated Cost: SjSjiigljill (increase)
Max Award Fee: Hjgjjil] (increase)
Total Amount: SSJIEIN (increase)

Funded via Info Subline 001202 (ACRN EC) in the amount of S{jSjEN

CLIN 0013 - MDA

Estimated Cost: Syl (increase)
Max Award Fee: SiSJlgjill (increase)

Total Amount: SSyNENEEN (increase)

Funded via Info Subline 001301 (ACRN EC) in the amount of SSyNEIl

5. All other terms and conditions of the contract are unchanged and remain in effect.

The following have been deleted:
MODIFICATION P00014

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $38,687.51 from $18,731,026.52 (EST) to $18,769,714.03
(EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0012
The estimated/max cost has increased by [[Sj NG

The award fee has increased by [|S} NG

The total cost of this line item has increased by [} NG
(EST).




N6274216D3551
N3319118F4417P00015
Page 4 of 8

SUBCLIN 001202
The MILSTRIP has changed from N6259221PR014B1 to HQ0147179726.

CLIN 0013
The estimated/max cost has increased by (SN EEGG

The award fee has increased by [ EEG—G—S

The total cost of this line item has increased by [ NG
(EST).

SECTION F - DELIVERIES OR PERFORMANCE

The following Delivery Schedule item has been added to CLIN 0001:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC /
CAGE

POP 28-SEP-2018 TO N/A N/A

30-NOV-2018 FOB: Destination

The following Delivery Schedule item has been added to CLIN 0002:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC /
CAGE

POP 01-DEC-2018 TO N/A N/A

30-NOV-2019 FOB: Destination

The following Delivery Schedule item has been added to CLIN 0003:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC /
CAGE

POP 01-DEC-2018 TO N/A N/A

30-NOV-2019 FOB: Destination

The following Delivery Schedule item has been added to CLIN 0004:

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC /
CAGE

POP 01-DEC-2018 TO N/A N/A

30-NOV-2019 FOB: Destination

The following Delivery Schedule item has been added to CLIN 0005:
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DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-DEC-2018 TO N/A N/A
30-NOV-2019 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0006:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-DEC-2018 TO N/A N/A
30-NOV-2019 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0007:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-DEC-2019 TO N/A N/A
30-NOV-2020 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0008:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-DEC-2019 TO N/A N/A
30-NOV-2020 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0009:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-DEC-2019 TO N/A N/A
30-NOV-2020 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0010:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-DEC-2019 TO N/A N/A
30-NOV-2020 FOB: Destination

The following Delivery Schedule item has been added to CLIN 0011:
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DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC /
CAGE
POP 01-DEC-2019 TO N/A N/A
30-NOV-2020 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0012:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC /
CAGE
POP 01-DEC-2020 TO N/A N/A
30-NOV-2021 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0013:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC /
CAGE
POP 01-DEC-2020 TO N/A N/A
30-NOV-2021 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0014:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC /
CAGE
POP 01-DEC-2020 TO N/A N/A
30-NOV-2021 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0015:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC /
CAGE
POP 01-DEC-2020 TO N/A N/A
30-NOV-2021 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0016:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC /
CAGE
POP 01-DEC-2020 TO N/A N/A
30-NOV-2021 FOB: Destination

The following Delivery Schedule item has been added to CLIN 0017:
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DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-DEC-2021 TO N/A N/A
30-NOV-2022 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0018:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-DEC-2021 TO N/A N/A
30-NOV-2022 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0019:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-DEC-2021 TO N/A N/A
30-NOV-2022 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0020:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-DEC-2021 TO N/A N/A
30-NOV-2022 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0021:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
POP 01-DEC-2021 TO N/A N/A
30-NOV-2022 FOB: Destination
The following Delivery Schedule item has been added to CLIN 0022:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE

1 N/A
FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
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Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $38,687.51 from
$12,107,366.41 to $12,146,053.92.

SUBCLIN 001202:

EC: 9710400 2500 254 044411 2D HQO0147 179726 (CIN 000000000000000000000000000000) was
increased NG

SUBCLIN 001301:

EC: 9710400 2500 254 044411 2D HQ0147 179726 (CIN 000000000000000000000000000000) was
increased by [ NG

(End of Summary of Changes)





